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Address ____|

25X1
j

Commodity/ServiceRT: '21_ Pransmitter

T Equipment-UNCLAGSIFIED |
Classificat 1onContract__S_Fm_

No. of Prototypes "1

" ___Contract Completion Date_30 June 2960

5 f ‘ The overall performance of this contractor is:
l | | LT

time extens'ion.

Recommended Action

The Contraﬁtor is on schedule Yes X No \\
The Contractor will remain within his allocated funds X Yes No )
An extension of time will be necessary . X Yes Ne-
1 ’ R All phases of the technical progress are satisfactory X Yes No
R @ Satisfactory

Unsatisfactory

If unsatisfactory or subject to improvement, indicate reasons under

NOTE:
' ‘ C]D comments
.] i A "
| Comments \—Plant is presently on leeve thus dels ring printing
| =R ‘report. The Contractor will submit a request for

Continue monitsring this contrads.
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